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FMSIB PROJECT # 36

Agency Name and Project Title
City of Yakima, Yakima Grade Separated
Rail Crossings

Project Description

This project will construct two underpasses, Lincoln Avenue and Martin
Luther King, Jr. Boulevard, from 1% Avenue to 1* Street. The
underpasses will reconstruct three lanes of each roadway under the

Contractor

Phase1: (Util's) West Coast Const. Co. Inc.
Phase 2: (Lincoln Underpass) Apollo, Inc.
Phase 3: (MLK U/pass) Mowat Const. Co.

Burlington Northern Santa Fe mainline. The project is critical to the
movement of truck (freight) traffic, emergency vehicles and all other
vehicles into and out of the downtown area. City Project No. 1818

Recent Progress Phase 3 — MLK Underpass: Mowat Construction Company of Woodinville, WA has made good progress
since BNSF built the temporary shoofly in late June. The BNSF Bridge was completed in November, the rail line was routed
onto the bridge on November 18, and the temporary shoofly was removed. The bottom seal (which will keep the
groundwater from flooding the underpass will be complete near the first of the year, as well as, all of the shafts for the secant
pile retaining wall.

Schedule and Scope changes

The contractor has been able to make up some time from the delays caused by BNSF and the fiber optic companies. These delays of
about 10 weeks have been lessened to 28 days. Barring a bad winter, the project should be completed by the third quarter of 2014. The
scope has remained the same. Project cost summary has been updated.

State funds will be utilized for which phase (s) of the project. All phases

Federal fund Impacts
Federal funds are included in all project phases.

En|vironmenta| Impacts / Compliance
The FONSI has been signed as our NEPA document for all
phases. The NEPA was adopted as the SEPA

Project Milestones Scheduled Attained Milestone Outlook
ig‘é‘rrg\:‘erge”ta' Documents 11/05 4106 FONSI signed by FHWA 8/17/06. SEPA adopted 10/4/06
Work for Phase 1 was completed within existing right of way.
RW Complete 7109 8/09 Right of way for phases 2 & 3 was acquired in August, 2009.
Ph. 1 -05/07 Ph. 1 - 05/07
Contract Advertised Ph. 2 - 11/09 Ph. 2 -11/09
Ph. 3-10/12 Ph. 3-10/12
Ph. 1-07/07 Ph. 1-07/07
Contract Awarded Ph. 2 - 12/09 Ph. 2 - 01/10
Ph. 3-12/12 Ph. 3-01/13
Ph. 1 - 08/07 Ph. 1 - 08/07 :
Groundbreaking Ph. 2 — 06/10 Ph. 2 — 06/10 Due to poor Wez_alther, a gr_oundbrea_klng was not he_ld for phase 3. We
Ph. 3 — None Ph. 3 — None plan to have a ribbon cutting following the completion of phase 3.
Ph. 1 - 05/08 Ph. 1 - 06/08
Open to Traffic Ph. 2 -06/11 Ph.2-05/12 | Phase 3 should be open to traffic by August, 2014
Ph. 3 -08/14
_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total _
o _ _ Date Planned Revised Actual
Preliminary Engineering 4.22 9.7% 9/2013 500,000 1,116,920
: 3/2014 214,080
Construction !
37.56 86.1% 6/2014
Total Project Cost 43.61 100%
Total 2,000,000 669,000
Carry-over
11-13 1,331,000 1,331,000
Total 13-15 1,331,000 1,116,920
GRAND
TOTAL 7,000,000 | 7,000,000

Agency Contact Information:

brettsheffield@yakimawa.gov







